COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/22/2016

ESTIMATE SUMMARY 11:26:22
CONTID: C16259-ALT ESTIMATE NO: 0033 PROG SPEC YR: 2005
PCN: 16259-ALTBID1 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 514.0 DAYS TIME ALLOW: 518 WORK DAYS
I-70 TOWER TO COLFAX PERCENT TIME:  99.23 ORIG TIME ALLOW: 360 WORK DAYS
PROJECT NO: STA0704-210 - Steel Alt
|-70 TOWER TO COLFAX (STEEL ALTERNATE)
NAME OF ROAD: 070A
PROJECT COUNTIES: ADAMS, REGION 1
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/17/2016 DATE TIME STARTED  10/25/2013
2000 Ames Drive DATE LET 08/15/2013 DATE WORK BEGAN  11/25/2013
DATE AWARDED 09/04/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/26/2013 DATE ACCEPTED
Burnsville MN 55306 (952)435-7106 DATE NOTICE TO PROCEED  10/25/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2756142229  PARTICIPATING $  27,444,730.03 $ 209,194.40
AWARD PROJECT AMT:  $ 23821,348.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.58% TOTAL EARNINGS 27,444,730.03 209,194.40
FUNDS AVAILABLE: $ 116,692.26  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 27,444,730.03 209,194.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,000.00 317,320.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 27,404,730.03 526,514.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 27,404,730.03 526,514.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 526,514.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
60,000.00000 1.000 60,000.00
0010 202-00001 Removal of Structure 15.000 15.000
EACH 0.000 0.00
200.00000 15.000 3,000.00
0015 202-00010 Removal of Tree 27.000 24.000
EACH 3.000 1,500.00
500.00000 27.000 13,500.00
0020 202-00035 Removal of Pipe 701.000 701.000
LF 0.000 0.00
20.00000 701.000 14,020.00
0025 202-00090 *Removal of Delineator 174.000 174.000
EACH 0.000 0.00
13.00000 174.000 2,262.00
0030 202-00210 *Removal of Concrete Pavement 45,595.000 45,595.000
SY 0.000 0.00
1.70000 45,595.000 77,511.50
0035 202-00220 *Removal of Asphalt Mat 79,444.000 79,444.000
SY 0.000 0.00
2.30000 79,444.000 182,721.20
0040 202-00240 *Removal of Asphalt Mat (Planing) 15,983.000 15,983.000
SY 0.000 0.00
1.50000 15,983.000 23,974.50
0045  202-00250 *Removal of Pavement Marking 30,704.000 30,304.000
SF 0.000 0.00
1.60000 30,304.000 48,486.40
0050 202-00805 *Removal of Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
4,100.00000 2.000 8,200.00
0055 202-00821 *Removal of Sign Panel 0.000 0.000
EACH 0.000 0.00

40.00000

0.000

0.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00895 *Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0065 202-01130 *Removal of Guardrail Type 3 8,508.000 8,508.000
LF 0.000 0.00
4.00000 8,508.000 34,032.00
0070 202-01200 *Removal of Tensioned Cable Barrier 709.000 709.000
LF 0.000 0.00
3.00000 709.000 2,127.00
0075 202-01300 *Removal of End Anchorage 19.000 19.000
EACH 0.000 0.00
150.00000 19.000 2,850.00
0080 202-05150 *Sandblasting 12,963.000 12,963.000
SF 0.000 0.00
0.30000 12,963.000 3,888.90
0085 203-00060 *Embankment Material (Complete In Place) 111,706.000 111,706.000
CY 0.000 0.00
10.00000 111,706.000 1,117,060.00
0090 203-00100 Muck Excavation 476.000 476.200
CY -0.200 -1.70
8.50000 476.000 4,046.00
0095 203-01100 Proof Rolling 27.000 27.000
HOUR 0.000 0.00
192.00000 27.000 5,184.00
0100 203-01500 Blading 665.000 665.000
HOUR 0.000 0.00
239.00000 665.000 158,935.00
0105 203-01550 Dozing 332.000 332.000
HOUR 0.000 0.00
235.00000 332.000 78,020.00
0110 203-01597 Potholing 59.000 58.500
HOUR 0.500 154.00

308.00000 59.000 18,172.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00000 Structure Excavation 1,064.000 1,064.000
CY 0.000 0.00
13.00000 1,064.000 13,832.00
0120  208-00002 *Erosion Log Type 1 (12 Inch) 2,843.000 2,843.000
LF 0.000 0.00
8.00000 2,843.000 22,744.00
0125 208-00004 *Silt Berm 670.000 527.000
LF 143.000 2,145.00
15.00000 670.000 10,050.00
0130 208-00009 *Erosion Log Type 2 (18 Inch) 3,535.000 3,535.000
LF 0.000 0.00
9.00000 3,535.000 31,815.00
0135 208-00010 *Erosion Bales 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0140 208-00020 *Silt Fence 4,921.000 4,921.000
LF 0.000 0.00
5.00000 4,921.000 24,605.00
0145 208-00035 *Aggregate Bag 2,174.000 2,174.000
LF 0.000 0.00
12.00000 2,174.000 26,088.00
0150 208-00045 Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0155 208-00070 Vehicle Tracking Pad 6.000 6.000
EACH 0.000 0.00
2,300.00000 6.000 13,800.00
0160 208-00103 Removal and Disposal of Sediment (Labor) 322.000 303.500
HOUR 18.500 832.50
45.00000 322.000 14,490.00
0165 208-00105 Removal and Disposal of Sediment (Equipment) 161.000 160.500
HOUR 0.500 65.00

130.00000

161.000

20,930.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00106 Sweeping (Sediment Removal) 597.000 596.500
HOUR 0.500 62.50
125.00000 597.000 74,625.00
0175 208-00107 Removal of Trash 530.000 431.500
HOUR 98.500 9,554.50
97.00000 530.000 51,410.00
0180 208-00206 Erosion Control Supervisor 705.000 675.000
DAY 10.000 1,600.00
160.00000 685.000 109,600.00
0185 210-00050 Reset Fire Hydrant 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0190 210-00810 *Reset Ground Sign 29.000 29.000
EACH 0.000 0.00
300.00000 29.000 8,700.00
0195 210-01130 *Reset Guardrail Type 3 426.000 426.000
LF 0.000 0.00
11.00000 426.000 4,686.00
0200 210-01200 *Reset End Anchorage 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0205 210-01710 Reset Valve 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 210-04000 Adjust Structure 3.000 3.000
EACH 0.000 0.00
2,600.00000 3.000 7,800.00
0215 212-00006 *Seeding (Native) 32.500 28.200
ACRE 0.000 0.00
540.00000 28.200 15,228.00
0220 212-00009 *Seeding (Temporary) 6.900 6.850
ACRE 0.050 6.00

120.00000 6.900 828.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00032 *Soil Conditioning 32.500 27.500
ACRE 0.000 0.00
2,200.00000 27.500 60,500.00
0230 213-00002 *Mulching (Weed Free Hay) 28.000 21.900
ACRE 0.000 0.00
510.00000 21.900 11,169.00
0235 213-00012 *Spray-on Mulch Blanket 0.000 0.000
ACRE 0.000 0.00
3,100.00000 0.000 0.00
0240 213-00061 *Mulch Tackifier 500.000 258.000
LB 0.000 0.00
1.70000 258.000 438.60
0245 213-00150 *Bonded Fiber Matrix 28.300 28.280
ACRE 0.020 50.00
2,500.00000 28.300 70,750.00
0250 214-00220 *Deciduous Tree (2 Inch Caliper) 0.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 39,754.000 34,620.700
Class
SY 133.300 226.61
1.70000 34,754.000 59,081.80
0260 217-00020 *Herbicide Treatment 10.000 5.000
HOUR 0.000 0.00
78.00000 5.000 390.00
0265  304-06000 Aggregate Base Course (Class 6) 565.150 565.150
TON 0.000 0.00
30.00000 565.150 16,954.50
0270  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,311.900 1,311.900
TON 0.000 0.00
191.00000 1,311.900 250,572.90
0275  403-00800 *Emergency Pothole Repair 87.880 87.880
TON 0.000 0.00
418.00000 87.880 36,733.84
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 3,784.360 3,784.360
TON 0.000 0.00
66.00000 3,784.360 249,767.76
0285 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,365.910 1,365.910
TON 0.000 0.00
91.00000 1,365.910 124,297.81
0290 411-10255 *Emulsified Asphalt (Slow-Setting) 3,237.000 3,237.000
GAL 0.000 0.00
2.70000 3,237.000 8,739.90
0295  412-00200 *Roller Compacted Concrete Pavement (7 3/4 Inch 43,005.000 43,005.000
SY 0.000 0.00
26.30000 43,005.000 1,131,031.50
0300 412-01100 *Concrete Pavement (11 Inch) 113,113.000 113,113.100
SY -0.100 -3.75
37.50000 113,113.000 4,241,737.50
0300 MATERIAL ALLOWANCE Dowell Bars 0.000
SY 0.000 0.00
2.32500 0.000 0.00
0300 MATERIAL ALLOWANCE Baskets 0.000
SY 0.000 0.00
3.90000 0.000 0.00
0300 MATERIAL ALLOWANCE Dowels and Tie Bars 0.000
SY 0.000 0.00
0.32941 0.000 0.00
0305 420-00102 Geotextile (Erosion Control) (Class 1) 1,937.000 1,823.000
SY 114.000 684.00
6.00000 1,937.000 11,622.00
0310 503-00048 *Drilled Caisson (48 Inch) 68.000 68.000
LF 0.000 0.00
350.00000 68.000 23,800.00
0315 506-00212 Riprap (12 Inch) 584.000 556.000
cY 28.000 2,016.00
72.00000 584.000 42,048.00
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PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 603-00001 *Annular Space Grouting 18.400 18.400
CcYy 0.000 0.00
250.00000 18.400 4,600.00
0325 603-00030 *Culvert Lining (30 Inch) 230.000 230.000
LF 0.000 0.00
120.00000 230.000 27,600.00
0330 603-01180 18 Inch Reinforced Concrete Pipe 80.000 80.000
LF 0.000 0.00
230.00000 80.000 18,400.00
0335 603-01600 60 Inch Reinforced Concrete Pipe 880.000 880.000
LF 0.000 0.00
226.00000 880.000 198,880.00
0335 MATERIAL ALLOWANCE 60 Inch RCP 0.000
LF 0.000 0.00
120.43000 0.000 0.00
0340 603-50018 18 Inch Plastic Pipe 756.000 756.000
LF 0.000 0.00
68.00000 756.000 51,408.00
0345  604-00350 Inlet Type C (Special) 5.000 5.000
EACH 0.000 0.00
2,800.00000 5.000 14,000.00
0350  604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0355 604-00506 Inlet Type D (Special) (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,700.00000 1.000 3,700.00
0360 604-00510 Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,700.00000 1.000 3,700.00
0365 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
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PROJECT: STAQ704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 13,350.000 13,350.000
LF 0.000 0.00
17.00000 13,350.000 226,950.00
0375 606-01340 *End Anchorage Type 3D 8.000 8.000
EACH 0.000 0.00
720.00000 8.000 5,760.00
0380 606-01370 *Transition Type 3G 5.000 5.000
EACH 0.000 0.00
1,300.00000 5.000 6,500.00
0385 606-01380 *Transition Type 3H 4.000 4.000
EACH 0.000 0.00
690.00000 4.000 2,760.00
0390 606-02005 *End Anchorage (Flared) 10.000 10.000
EACH 0.000 0.00
1,500.00000 10.000 15,000.00
0395  606-20013 *Tensioned Cable Barrier (TL-3) 704.000 704.000
LF 0.000 0.00
23.00000 704.000 16,192.00
0400  606-20014 *Tensioned Cable Barrier (TL-4) 8,111.000 8,111.000
LF 0.000 0.00
23.00000 8,111.000 186,553.00
0405 606-21010 *End Anchorage (Tensioned Cable Barrier) 11.000 11.000
EACH 0.000 0.00
5,000.00000 11.000 55,000.00
0410 607-11525 *Fence (Plastic) 1,378.000 1,378.000
LF 0.000 0.00
5.00000 1,378.000 6,890.00
0415  609-60011 *Curb Type 6 (Section M) 6,163.000 6,163.000
LF 0.000 0.00
9.00000 6,163.000 55,467.00
0420 612-00001 *Delineator (Type I) 198.000 143.000
EACH 55.000 1,210.00
22.00000 198.000 4,356.00
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CAT NO0200 ROADWAY
0425  612-00002 *Delineator (Type II) 15.000 9.000
EACH 6.000 142.80
23.80000 15.000 357.00
0430  612-00003 *Delineator (Type Il) 100.000 81.000
EACH 19.000 456.00
24.00000 100.000 2,400.00
0435 613-00100 *1 Inch Electrical Conduit 340.000 339.500
LF 0.500 17.50
35.00000 340.000 11,900.00
0440 613-00206 *2 Inch Electrical Conduit (Bored) 97.000 97.000
LF 0.000 0.00
70.00000 97.000 6,790.00
0445  613-01200 *2 Inch Electrical Conduit (Plastic) 2,387.000 2,387.000
LF 0.000 0.00
17.00000 2,387.000 40,579.00
0450 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
6,400.00000 1.000 6,400.00
0455 613-50105 *Lighting Control Center (Pedestal Only) 1.000 1.000
EACH 0.000 0.00
6,100.00000 1.000 6,100.00
0460 613-50210 *Temporary Lighting Steel Alt 1.000 1.000
LS 0.000 0.00
56,800.00000 1.000 56,800.00
0465 613-72100 *Luminaire High Pressure Sodium (Wall Type) (10 0 Watt) 6.000 6.000
EACH 0.000 0.00
878.00000 6.000 5,268.00
0470 614-00011 *Sign Panel (Class 1) 10.000 10.000
SF 0.000 0.00
30.00000 10.000 300.00
0475 614-00013 *Sign Panel (Class ) 378.000 378.000
SF 0.000 0.00
21.00000 378.000 7,938.00
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CAT NO0200 ROADWAY
0480 614-01512 *Steel Sign Support (2-Inch Round)(Post) 38.000 38.000
LF 0.000 0.00
4.00000 38.000 152.00
0485 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0490  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 3.000 3.000
EACH 0.000 0.00
38,000.00000 3.000 114,000.00
0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24" 0.000
EACH 0.000 0.00
32,300.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24" #3 0.000
EACH 0.000 0.00
32,300.00000 0.000 0.00
0495 614-80385 *Rumble Strip 19,443.000 19,443.000
LF 0.000 0.00
0.20000 19,443.000 3,888.60
0500 614-85001 *Impact Attenuator 2.000 2.000
EACH 0.000 0.00
19,000.00000 2.000 38,000.00
0505 615-00030 Embankment Protector Type 3 6.000 6.000
EACH 0.000 0.00
1,200.00000 6.000 7,200.00
0510 621-00450 *Detour Pavement 7,699.000 7,699.070
SY -0.070 -2.17
31.00000 7,699.000 238,669.00
0515 624-24018 18 Inch Drainage Pipe (Class 4) 53.000 53.000
LF 0.000 0.00
87.00000 53.000 4,611.00
0520 624-24024 24 Inch Drainage Pipe (Class 4) 48.000 48.000
LF 0.000 0.00
100.00000 48.000 4,800.00
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CAT NO0200 ROADWAY
0525 624-24036 36 Inch Drainage Pipe (Class 4) 312.000 312.000
LF 0.000 0.00
112.00000 312.000 34,944.00
0530 624-29018 18 Inch Drainage Pipe (Class 9) 18.000 18.000
LF 0.000 0.00
187.00000 18.000 3,366.00
0535 624-29024 24 Inch Drainage Pipe (Class 9) 51.000 51.000
LF 0.000 0.00
90.00000 51.000 4,590.00
0540 624-29036 36 Inch Drainage Pipe (Class 9) 242.000 242.000
LF 0.000 0.00
100.00000 242.000 24,200.00
0545 624-30036 36 Inch Drainage Pipe (Class 10) 184.000 184.000
LF 0.000 0.00
143.00000 184.000 26,312.00
0550 625-00000 Construction Surveying 1.000 0.995
LS 0.005 899.82
179,964.01000 1.000 179,964.01
0555  625-00001 Construction Surveying (Hourly) 287.000 286.500
HOUR 0.500 75.00
150.00000 287.000 43,050.00
0560 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,682,000.00000 1.000 1,682,000.00
0565 626-01000 *Public Information Services 1.000 0.750
LS 0.250 18,750.00
75,000.00000 1.000 75,000.00
0570 627-00005 *Epoxy Pavement Marking 674.000 638.750
GAL 35.250 6,873.75
195.00000 674.000 131,430.00
0575 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 518.000 517.900
GAL 0.100 3.40
34.00000 518.000 17,612.00
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CAT NO0200 ROADWAY
0580 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 4,891.000 4,891.000
SF 0.000 0.00
11.50000 4,891.000 56,246.50
0585  630-00000 *Flagging 4,457.000 4,452,500
HOUR 4.500 99.00
22.00000 4,457.000 98,054.00
0590 630-00004 *Traffic Control Vehicle 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0595  630-00007 *Traffic Control Inspection 453.000 450.000
DAY 3.000 219.00
73.00000 453.000 33,069.00
0600 630-00012 *Traffic Control Management 506.000 496.000
DAY 10.000 5,100.00
510.00000 506.000 258,060.00
0605 630-80001 *Flashing Beacon (Portable) 23.000 20.700
EACH 2.300 4,140.00
1,800.00000 23.000 41,400.00
0610 630-80341 *Construction Traffic Sign (Panel Size A) 125.000 112.500
EACH 12.500 1,250.00
100.00000 125.000 12,500.00
0615 630-80342 *Construction Traffic Sign (Panel Size B) 135.000 121.500
EACH 13.500 1,647.00
122.00000 135.000 16,470.00
0620 630-80343 *Construction Traffic Sign (Panel Size C) 60.000 54.000
EACH 6.000 798.00
133.00000 60.000 7,980.00
0625 630-80344 *Construction Traffic Sign (Special) 487.000 430.542
SF 47.458 1,044.08
22.00000 478.000 10,516.00
0630 630-80355 *Portable Message Sign Panel 5.000 4.500
EACH 0.500 6,500.00
13,000.00000 5.000 65,000.00
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CAT NO0200 ROADWAY
0635 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 3.600
Type
ype) EACH 0.400 840.00
2,100.00000 4.000 8,400.00
0640  630-80360 *Drum Channelizing Device 454.000 408.600
EACH 45.400 1,180.40
26.00000 454.000 11,804.00
0645 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 12.000 10.800
EACH 1.200 49.20
41.00000 12.000 492.00
0650 630-80370 *Concrete Barrier (Temporary) 15,024.000 13,521.600
LF 1,502.400 70,612.80
47.00000 15,024.000 706,128.00
0655 630-80378 *Glare Screen (Temporary) 508.000 457.200
LF 50.800 711.20
14.00000 508.000 7,112.00
0660 630-80380 *Traffic Cone 471.000 423.900
EACH 47.100 565.20
12.00000 471.000 5,652.00
0665 630-85010 Impact Attenuator (Temporary) 1.000 0.900
EACH 0.100 2,000.00
20,000.00000 1.000 20,000.00
0670 700-70010 F/A Minor Contract Revisions 86,919.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70011 F/A Partnering 3,235.220 3,235.220
FA 0.000 0.00
1.00000 3,235.220 3,235.22
0680 700-70012 F/A Asphalt Pavement Incentive 6,263.030 0.000
FA 6,263.030 6,263.03
1.00000 6,263.030 6,263.03
0685  700-70013 F/A Concrete Pavement Incentive 65,540.070 65,540.070
FA 0.000 0.00
1.00000 65,540.070 65,540.07
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CAT NO0200 ROADWAY
0690 700-70016 F/A Fuel Cost Adjustment -84,666.180 -84,666.180
FA 0.000 0.00
1.00000 -84,666.180 -84,666.18
0695 700-70018 F/A Roadway Smoothness Incentive -19,488.820 -19,488.820
FA 0.000 0.00
1.00000 -19,488.820 -19,488.82
0700 700-70019 F/A Asphalt Cement Cost Adjustment -61,506.480 -50,228.830
FA -11,277.650 -11,277.65
1.00000 -61,506.480 -61,506.48
0705 700-70021 F/A On-The-Job Trainee 5,120.000 5,120.000
HOUR 0.000 0.00
1.00000 5,120.000 5,120.00
0710 700-70034 F/A STANDING DRB (DISPUTE REVIEW BOARD) 16,725.000 16,725.000
FA 0.000 0.00
1.00000 16,725.000 16,725.00
0715 700-70042 F/A Railroad Flagging INCLUDE FLAGGING, 757,240.910 704,627.430
INCENTIVE,DISINCENTIVE
FA 52,613.480 52,613.48
1.00000 757,240.910 757,240.91
0720 700-70190 F/A Electric Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70380 F/A Erosion Control 1,617.830 1,617.830
FA 0.000 0.00
1.00000 1,617.830 1,617.83
2000 630-85041 Mobile Attenuator Truck Mounted Attenuator 52.000 52.000
DAY 0.000 0.00
550.00000 52.000 28,600.00
2005 630-80335 Barricade (3 M-A) (Temp) 48.000 43.200
EACH 4.800 666.67
138.89000 48.000 6,666.72
2010 700-70034 F/A Weather Protection Smith and I-70 Cross-Ove rs 20,492.800 20,492.800
FA 0.000 0.00
1.00000 20,492.800 20,492.80
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CAT NO0200 ROADWAY
2015 202-05019 Sawing Concrete (Spec) Saw Cut Lower Lift PCCP 2 Inch 34,811.000 34,811.000
Depth
P LF 0.000 0.00
0.58000 34,811.000 20,190.38
2020 210-00815 Res Sign Panel Reset Overhead Sign Panel 1.000 1.000
EACH 0.000 0.00
2,020.65000 1.000 2,020.65
2025 630-85006 Impact Atten (Sand Fill) (Temp) (SBA)(40 MPH) 1.000 0.900
EACH 0.100 534.49
5,344.85000 1.000 5,344.85
2030 630-85006 Impact Atten (Sand Fill) (Temp) (SBA)(55 MPH) 3.000 2.970
EACH 0.030 230.08
7,669.36000 3.000 23,008.08
2035 900-00006 Added Item (Dollar)/ Reset Guardrail Type 3 12,136.640 12,136.640
DOL 0.000 0.00
1.00000 12,136.640 12,136.64
2040 700-70034 F/A 12 Inch Drain Pipes for Detour Cross-Overs 8,236.770 8,236.770
FA 0.000 0.00
1.00000 8,236.770 8,236.77
2045 603-50012 12 In Plastic Pipe 612.000 612.000
LF 0.000 0.00
18.22294 612.000 11,152.44
2050 900-00021 Added Item (Square Foot)/ SBA Foundation Concre te Pad 672.000 672.000
SF 0.000 0.00
7.39000 672.000 4,966.08
2055 630-00003 Uniformed Traf Ctrl Includes UTC Vehicle 212.000 212.000
HOUR 0.000 0.00
85.00000 212.000 18,020.00
2090 900-00006 Added Item (Dollar)/ C&M Project Delay Costs 91,907.380 91,907.380
DOL 0.000 0.00
1.00000 91,907.380 91,907.38
2095 412-00000 Furn Conc Pvmt CO 016 17.800 17.800
CY 0.000 0.00
87.45000 17.800 1,556.61
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CAT NO0200 ROADWAY
2100 700-70034 F/A CO 016 / Profile Planing (Asphalt Mat) (Spe cial) 7,682.680 7,682.680
FA 0.000 0.00
1.00000 7,682.680 7,682.68
2105 700-70013 F/A Conc Pvmt Incentive CO 016 / Concrete Pavem ent 0.000 0.000
Incentive (Bottom Lift)
FA 0.000 0.00
1.00000 0.000 0.00
2125 700-70034 F/A WQ Basin #5 Rework 7,980.430 7,980.430
FA 0.000 0.00
1.00000 7,980.430 7,980.43
2140 700-70034 F/A Embankment Rehab Phase 1 East End 47,408.740 47,408.740
FA 0.000 0.00
1.00000 47,408.740 47,408.74
2145 900-00006 Added Item (Dollar)/ CO 025 / Overweight Vehicl e Price -500.000 -500.000
Reduction (105.18)
DOL 0.000 0.00
1.00000 -500.000 -500.00
2150 206-00000 Str Excav 511.000 511.000
CcY 0.000 0.00
13.00000 511.000 6,643.00
2155 206-00200 Str Bkfl (CL 2) 313.000 313.000
CcY 0.000 0.00
22.00000 313.000 6,886.00
2160 206-00505 Filter Matl (Spec) 125.000 125.000
CcY 0.000 0.00
30.00000 125.000 3,750.00
2165 619-51280 16 In Plastic Pipe 408.000 408.000
LF 0.000 0.00
148.00000 408.000 60,384.00
2170  619-00007 Connect To Existing Waterline 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
2175 619-76128 16 In Btrfly Valve 1.000 1.000
EACH 0.000 0.00
15,816.00000 1.000 15,816.00
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CAT NO0200 ROADWAY
2190 606-01395 Transition Ty 3L CO 028 9.000 9.000
EACH 0.000 0.00
1,035.00000 9.000 9,315.00
2210 606-02003 End Anchor (Nonflared) 3.000 3.000
EACH 0.000 0.00
2,125.00000 3.000 6,375.00
2215  304-06007 ABC (CL 6) Phase 2 Pavement Redesign 9,907.000 9,907.000
CY 0.000 0.00
41.20000 9,907.000 408,168.40
2220 700-70034 F/A ABC Trimming CMO #29 100,602.380 100,602.380
FA 0.000 0.00
1.00000 100,602.380 100,602.38
2225  900-00004 Added Item (Cubic Yard)/ Crush Concrete CMO #29 2,851.000 2,851.000
CcY 0.000 0.00
24.91000 2,851.000 71,018.41
2230 210-00810 Res Ground Sign -- Reset Ground Sign with Slip Base 1.000 1.000
EACH 0.000 0.00
822.00000 1.000 822.00
2250 619-50960 12 In Plastic Pipe 30.000 30.000
LF 0.000 0.00
108.00000 30.000 3,240.00
2255 619-75096 12 In Gate Valve 1.000 1.000
EACH 0.000 0.00
9,576.61000 1.000 9,576.61
2260 900-00007 Added Item (Each)/ 1.000 1.000
EACH 0.000 0.00
4,247.89000 1.000 4,247.89
2310 403-33841 HMA (Gr S) (100) (PG 64-22) Smith Rd. 2" Top Li ft 440.830 440.830
TON 0.000 0.00
72.00000 440.830 31,739.76
2315 900-00007 Added Item (Each)/ Milling Mobilization 4.000 4.000
EACH 0.000 0.00
1,300.00000 4.000 5,200.00



CONTID: C16259-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
2320 900-00007 Added Item (Each)/ Paving Mobilization 3.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
2330 900-00025 Added Item (Work Day)/ 44.000 36.500
WD 7.500 11,587.50
1,545.00000 44.000 67,980.00
2335 900-00026 Added Item (Week)/ 19.000 14.000
WK 5.000 3,790.00
758.00000 19.000 14,402.00
2340 606-21010 End Anchor (Tens Cab Bar) 1.000 1.000
EACH 0.000 0.00
4,775.96000 1.000 4,775.96
2345  214-00222 Furn Decid Tree (2 In C) Furnish Trees to CDOT 27.000 27.000
Maintenance
EACH 0.000 0.00
230.32420 27.000 6,218.75
2350 700-70100 F/A Relocate Relocate Zayo Fiber Optic Pull Box 14,618.500 14,618.500
FA 0.000 0.00
1.00000 14,618.500 14,618.50
2355 202-00210 Rem Conc Pavement Rem of Concrete Pavement 120.000 120.000
SY 0.000 0.00
33.02000 120.000 3,962.40
2360 412-00190 Conc Pvmt (Patching) Conc Pavement (Patching) 120.000 120.000
SY 0.000 0.00
165.35000 120.000 19,842.00
2365 412-00000  Furn Conc Pvmt 6.600 6.600
CcY 0.000 0.00
228.85000 6.600 1,510.41
2370  627-30405 Preform Thermoplastic Pvmt Mkg (WS) CMO 48 Arro ws Onlys 162.000 162.000
SF 0.000 0.00
18.40000 162.000 2,980.80
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CAT NO0200 ROADWAY
2375  900-00004 Added Item (Cubic Yard)/ Landscape Erosion Cont rol 105.000 97.000
Crushed Aggregate
CcY 8.000 694.16
86.77000 105.000 9,110.85
CAT0200 CURRENT AMT $ 15,747,706.96 209,174.40 $ 15,631,014.67
CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0730 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0735 206-00000 Structure Excavation 9,365.000 9,365.000
CY 0.000 0.00
13.00000 9,365.000 121,745.00
0740 206-00100 Structure Backfill (Class 1) 13,119.000 13,119.000
CcY 0.000 0.00
31.00000 13,119.000 406,689.00
0745 206-00200 Structure Backfill (Class 2) 1,289.000 1,289.000
CcY 0.000 0.00
22.00000 1,289.000 28,358.00
0750 206-00360 Mechanical Reinforcement of Soil 13,119.000 13,119.000
CcY 0.000 0.00
8.50000 13,119.000 111,511.50
0750 MATERIAL ALLOWANCE GRS Geotextile Fabric 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0750 MATERIAL ALLOWANCE Replenish 0750-0750-01 0.000
SY 0.000 0.00
7.22460 0.000 0.00
0755 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 575.000 575.000
TON 0.000 0.00
91.00000 575.000 52,325.00
0760  420-00000 *Geomembrane 2,267.000 2,267.000
SY 0.000 0.00
20.00000 2,267.000 45,340.00
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CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0765 502-11284 *Steel Piling (HP 12x84) 1,552.000 1,552.000
LF 0.000 0.00
50.00000 1,552.000 77,600.00
0765 MATERIAL ALLOWANCE HP 12 x 84 0.000
LF 0.000 0.00
33.93000 0.000 0.00
0766 900-00012 Added Item (Foot)/ Steel H-Pile Cut-Offs 10" > 1 159.000 159.000
LF 0.000 0.00
40.00000 159.000 6,360.00
0770 503-00036 *Drilled Caisson (36 Inch) 630.000 630.000
LF 0.000 0.00
165.00000 630.000 103,950.00
0775 509-00000 *Structural Steel 1,190,455.000 1,190,455.000
LB 0.000 0.00
1.40000 1,190,455.000 1,666,637.00
0775 MATERIAL ALLOWANCE Raw Steel - Girders 0.000
LB 0.000 0.00
0.45000 0.000 0.00
0775 MATERIAL ALLOWANCE Fabricated Girders 0.000
LB 0.000 0.00
0.50259 0.000 0.00
0780 515-00120 *Waterproofing (Membrane) 3,327.000 3,327.000
SY 0.000 0.00
15.00000 3,327.000 49,905.00
0785 515-00300 *Waterproof Coating 1,056.000 1,056.000
SY 0.000 0.00
11.00000 1,056.000 11,616.00
0790 515-00400 *Concrete Sealer 1,172.000 1,172.000
SY 0.000 0.00
10.00000 1,172.000 11,720.00
0795 518-01004 Bridge Expansion Device (0-4 Inch) 272.000 272.000
LF 0.000 0.00
130.00000 272.000 35,360.00
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CAT NOO0300 STRUCTURE E-17-AEJ (EASTBOUND)

0795 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0800 601-03040 *Concrete Class D (Bridge) 1,985.900 1,985.900
(24 0.000 0.00
382.00000 1,985.900 758,613.80
0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000
SF 0.000 0.00
4.59000 0.000 0.00
0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000
SF 0.000 0.00
4.25000 0.000 0.00
0800 MATERIAL ALLOWANCE Replenish 0800-01 0800-02 0.000
CY 0.000 0.00
44.46200 0.000 0.00
0800 MATERIAL ALLOWANCE Replenish 0800-03,04,05,06 0.000
CY 0.000 0.00
44.46200 0.000 0.00
0805 601-40300 *Structural Concrete Coating 2,570.000 2,570.000
SY 0.000 0.00
6.00000 2,570.000 15,420.00
0810 602-00000 *Reinforcing Steel 218,204.000 218,204.000
LB 0.000 0.00
0.70000 218,204.000 152,742.80
0815 602-00020 *Reinforcing Steel (Epoxy Coated) 352,437.000 352,437.000
LB 0.000 0.00
0.80000 352,437.000 281,949.60
0820 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
0825 606-10700 *Bridge Rail Type 7 1,110.000 1,110.000
LF 0.000 0.00

78.00000 1,110.000 86,580.00
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CAT NOO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0830 607-53185 *Fence Chain Link (Special) (84 Inch) 504.000 504.000
LF 0.000 0.00
33.00000 504.000 16,632.00
0830 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 0.000
LF 0.000 0.00
13.82350 0.000 0.00
0835 613-01300 *3 Inch Electrical Conduit (Plastic) 1,114.000 1,114.000
LF 0.000 0.00
9.00000 1,114.000 10,026.00
2060 700-70035 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) 245,177.980 245,177.980
FA 0.000 0.00
1.00000 245,177.980 245,177.98
2070  900-00006 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEJ 128,694.340 128,694.340
(EB) Delay Costs
DOL 0.000 0.00
1.00000 128,694.340 128,694.34
2080 700-70035 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) Design Costs 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2130 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
965.18000 14.000 13,512.52
2180 900-00007 Added Item (Each)/ CO 027 / Vane Grate Inlet SI eeve 1.000 1.000
EACH 0.000 0.00
569.25000 1.000 569.25
2200 900-00007 Added Item (Each)/ CO 030 / Bridge Rail Type 7 4.000 4.000
Expansion Device Cover Plate
EACH 0.000 0.00
1,525.57000 4.000 6,102.28
2235 613-10000 Wiring (Second Circuit Run) 1.000 1.000
LS 0.000 0.00
9,500.00000 1.000 9,500.00
2240 613-72150 Lumin HPS (WT) (150 W) 2.000 2.000
EACH 0.000 0.00
1,850.81000 2.000 3,701.62
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CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
2245  900-00007 Added Item (Each)/ Stainless Steel Box (18x18x6 ) 2.000 2.000
EACH 0.000 0.00
1,474.53000 2.000 2,949.06
2265 900-00014 Added Item (Lump Sum)/ LCC Panel Schedule 1.000 1.000
LS 0.000 0.00
800.00000 1.000 800.00
CAT0300 CURRENT AMT $ 4,509,087.75 0.00 $ 4,509,087.75
CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0840 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0845  206-00000 Structure Excavation 10,238.000 10,238.000
CcY 0.000 0.00
13.00000 10,238.000 133,094.00
0850 206-00100 Structure Backfill (Class 1) 12,525.000 12,525.000
CcY 0.000 0.00
31.00000 12,525.000 388,275.00
0855 206-00200 Structure Backfill (Class 2) 1,738.000 1,738.000
CY 0.000 0.00
22.00000 1,738.000 38,236.00
0860 206-00360 Mechanical Reinforcement of Soil 12,525.000 12,525.000
CcY 0.000 0.00
8.50000 12,525.000 106,462.50
0860 MATERIAL ALLOWANCE GRS Geotextile Fabric 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0865 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0870 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0875 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 547.930 547.930
TON 0.000 0.00
91.00000 547.930 49,861.63
0880  420-00000 *Geomembrane 2,053.000 2,053.000
SY 0.000 0.00
20.00000 2,053.000 41,060.00
0885 502-11284 *Steel Piling (HP 12x84) 1,435.000 1,435.000
LF 0.000 0.00
50.00000 1,435.000 71,750.00
0885 MATERIAL ALLOWANCE HP 12 x 84 0.000
LF 0.000 0.00
33.93000 0.000 0.00
0886 900-00012 Added Item (Foot)/ CO 017 / 512.13 / Steel Pile 121.000 121.000
Cut-offs >1.0" and <10.0
LF 0.000 0.00
40.00000 121.000 4,840.00
0890 503-00036 *Drilled Caisson (36 Inch) 630.000 630.000
LF 0.000 0.00
165.00000 630.000 103,950.00
0895 509-00000 *Structural Steel 1,101,940.000 1,101,940.000
LB 0.000 0.00
1.40000 1,101,940.000 1,542,716.00
0895 MATERIAL ALLOWANCE Raw Steel - Girders 0.000
LB 0.000 0.00
0.45000 0.000 0.00
0895 MATERIAL ALLOWANCE Fabricated Girders 0.000
LB 0.000 0.00
0.45000 0.000 0.00
0895 MATERIAL ALLOWANCE E-17-AEK Completed 0.000
LB 0.000 0.00
0.50421 0.000 0.00
0900 515-00120 *Waterproofing (Membrane) 3,135.000 3,135.000
SY 0.000 0.00
15.00000 3,135.000 47,025.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0905 515-00300 *Waterproof Coating 988.000 988.000
SY 0.000 0.00
11.00000 988.000 10,868.00
0910 515-00400 *Concrete Sealer 1,099.000 1,099.000
SY 0.000 0.00
10.00000 1,099.000 10,990.00
0915 518-01004 Bridge Expansion Device (0-4 Inch) 252.000 252.000
LF 0.000 0.00
130.00000 252.000 32,760.00
0915 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0920 601-03040 *Concrete Class D (Bridge) 1,849.400 1,849.400
CY 0.000 0.00
382.00000 1,849.400 706,470.80
0920 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000
SF 0.000 0.00
4.59000 0.000 0.00
0925 601-40300 *Structural Concrete Coating 2,941.000 2,941.000
SY 0.000 0.00
6.00000 2,941.000 17,646.00
0930 602-00000 *Reinforcing Steel 208,084.000 208,084.000
LB 0.000 0.00
0.70000 208,084.000 145,658.80
0930 MATERIAL ALLOWANCE Piers 2 & 3 Crash Walls Brid ge 0.000
E-17-AEK
LB 0.000 0.00
0.47000 0.000 0.00
0930 MATERIAL ALLOWANCE Abut 1 Seat P2 Cap Bridge E- 17-AEK 0.000
LB 0.000 0.00
0.47000 0.000 0.00
0930 MATERIAL ALLOWANCE Replenish 0930-03, 0930-04 0.000
LB 0.000 0.00
0.47000 0.000 0.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0935 602-00020 *Reinforcing Steel (Epoxy Coated) 343,303.000 343,303.000
LB 0.000 0.00
0.80000 343,303.000 274,642.40
0935 MATERIAL ALLOWANCE Abutment 1 and Abutment 4 0.000
LB 0.000 0.00
0.58000 0.000 0.00
0935 MATERIAL ALLOWANCE Replenish 0935-03 0.000
LB 0.000 0.00
0.58000 0.000 0.00
0940 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
0945 606-10700 *Bridge Rail Type 7 1,029.000 1,029.000
LF 0.000 0.00
78.00000 1,029.000 80,262.00
0950 607-53185 *Fence Chain Link (Special) (84 Inch) 476.000 476.000
LF 0.000 0.00
33.00000 476.000 15,708.00
0950 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 0.000
LF 0.000 0.00
13.82360 0.000 0.00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 1,029.000 1,029.000
LF 0.000 0.00
9.00000 1,029.000 9,261.00
2065 700-70035 F/A Temp Shoring at E-17-AEK (WB) 289,090.200 289,090.200
FA 0.000 0.00
1.00000 289,090.200 289,090.20
2075 900-00006 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEK 128,694.350 128,694.350
(WB) Delay Costs
DOL 0.000 0.00
1.00000 128,694.350 128,694.35
2085 700-70035 F/A Temp Shoring at Pier 3 E-17-AEK (WB) Delay Costs 4,607.000 4,607.000
FA 0.000 0.00
1.00000 4,607.000 4,607.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
2120 700-70034 F/A CO 019 11,851.080 11,851.080
FA 0.000 0.00
1.00000 11,851.080 11,851.08
2135 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
965.18000 14.000 13,512.52
2185 900-00007 Added Item (Each)/ CO 027 / Vane Grate Inlet SI eeve 1.000 1.000
EACH 0.000 0.00
569.25000 1.000 569.25
2205 900-00007 Added Item (Each)/ CO 030 / Bridge Rail Type 7 4.000 4.000
Expansion Device Cover Plates
EACH 0.000 0.00
1,525.57000 4.000 6,102.28
CAT0301 CURRENT AMT $  4,447,963.81 0.00 $ 4,447,963.81
CAT NO0302 STRUCTURE E-17-IX (EASTBOUND)
0960 202-00240 *Removal of Asphalt Mat (Planing) 413.000 413.000
SY 0.000 0.00
1.50000 413.000 619.50
0965 202-00450 Removal of Portions of Present Structure (Class 1) 73.000 73.000
SY 0.000 0.00
275.00000 73.000 20,075.00
0970 202-00453 Removal of Portions of Present Structure (Class 2) 21.000 21.000
SY 0.000 0.00
435.00000 21.000 9,135.00
0975 202-00460 Removal of Portions of Present Structure (Class 3) 0.000 0.000
SY 0.000 0.00
540.00000 0.000 0.00
0980 202-05100 Sandblasting Reinforcing Steel 21.000 21.000
SY 0.000 0.00
30.00000 21.000 630.00
0985  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 129.120 129.120
TON 0.000 0.00
91.00000 129.120 11,749.92
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CAT NO0302 STRUCTURE E-17-IX (EASTBOUND)
0990  420-00520 Geogrid Pavement Reinforcement 84.000 84.000
SY 0.000 0.00
21.00000 84.000 1,764.00
0995 515-00120 *Waterproofing (Membrane) 187.000 187.000
SY 0.000 0.00
15.00000 187.000 2,805.00
1000 515-00410 Concrete Sealer (Calcium Nitrite) 21.000 21.000
SY 0.000 0.00
30.00000 21.000 630.00
1005 601-03540 Concrete Class DT (Deck Topping) 7.600 7.600
CY 0.000 0.00
1,000.00000 7.600 7,600.00
1010 602-00000 *Reinforcing Steel 100.000 100.000
LB 0.000 0.00
0.70000 100.000 70.00
CAT0302 CURRENT AMT $ 55,078.42 0.00 $ 55,078.42
CAT NO0303 STRUCTURE E-17-1Y (WESTBOUND)
1015 202-00240 *Removal of Asphalt Mat (Planing) 413.000 413.000
SY 0.000 0.00
1.50000 413.000 619.50
1020  202-00450 Removal of Portions of Present Structure (Class 1) 64.000 64.000
SY 0.000 0.00
275.00000 64.000 17,600.00
1025 202-00453 Removal of Portions of Present Structure (Class 2) 11.000 11.000
SY 0.000 0.00
435.00000 11.000 4,785.00
1030 202-00460 Removal of Portions of Present Structure (Class 3) 0.000 0.000
SY 0.000 0.00
540.00000 0.000 0.00
1035 202-05100 Sandblasting Reinforcing Steel 11.000 11.000
SY 0.000 0.00
30.00000 11.000 330.00
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CAT NOO0303 STRUCTURE E-17-1Y (WESTBOUND)
1040 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 79.400 79.400
TON 0.000 0.00
91.00000 79.400 7,225.40
1045  420-00520 Geogrid Pavement Reinforcement 211.000 211.000
SY 0.000 0.00
21.00000 211.000 4,431.00
1050 515-00120 *Waterproofing (Membrane) 411.000 411.000
SY 0.000 0.00
15.00000 411.000 6,165.00
1055 515-00410 Concrete Sealer (Calcium Nitrite) 11.000 11.000
SY 0.000 0.00
30.00000 11.000 330.00
1060 601-03540 Concrete Class DT (Deck Topping) 4.300 4.280
CcY 0.020 20.00
1,000.00000 4.300 4,300.00
1065 602-00000 *Reinforcing Steel 27.000 27.000
LB 0.000 0.00
0.70000 27.000 18.90
CAT0303 CURRENT AMT $ 45,804.80 20.00 $ 45,804.80
CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL)
1070  501-00200 Steel Sheet Piling (Type II) 18,715.000 18,715.000
SF 0.000 0.00
37.00000 18,715.000 692,455.00
1070 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1070 MATERIAL ALLOWANCE Coating 0.000
SF 0.000 0.00
3.60000 0.000 0.00
1070 MATERIAL ALLOWANCE Deadman 0.000
SF 0.000 0.00
19.63000 0.000 0.00
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CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL)

1070 MATERIAL ALLOWANCE Coated Sheet Pile 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1070 MATERIAL ALLOWANCE Coil Rods 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1070 MATERIAL ALLOWANCE Deadmen Steel Plates 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1070 MATERIAL ALLOWANCE Steel Channel Walers for She et 0.000
Pilin
9 SF 0.000 0.00
1.33399 0.000 0.00
1070 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 0.000
SF 0.000 0.00
5.53575 0.000 0.00
1071  900-00021 Added Item (Square Foot)/ CO 020/ 501.06 / She et 1,400.000 1,400.000
Piling Cutoffs--10 Sq. Ft or Less
SF 0.000 0.00
29.60000 1,400.000 41,440.00
1075 509-90003 *Paint Structural Steel STRUCTURE E-17-DE (SHEE T PILE 1.000 1.000
WALL)
LS 0.000 0.00
14,000.00000 1.000 14,000.00
2110 501-00200 Steel Sheet Pile (Ty II) - Deadman 1,112.000 1,112.000
SF 0.000 0.00
27.00000 1,112.000 30,024.00
2270  900-00007 Added Item (Each)/ Weep Hole at Sheet Pile Wall 2.000 2.000
EACH 0.000 0.00
399.75000 2.000 799.50
2280 607-53143 Fence CL (Spec) (42 In) 209.000 209.000
LF 0.000 0.00
53.91000 209.000 11,267.19

CAT 0304 CURRENT AMT $ 789,985.69 $ 0.00 $ 789,985.69
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NOO0305

1080

1080

1080

1080

1080

1080

1080

1080

1080

1080

1081

501-00200

900-00021

STRUCTURE E-17-DF (SHEET PILE WALL)

Steel Sheet Piling (Type I1)

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE Coating

MATERIAL ALLOWANCE Deadman

MATERIAL ALLOWANCE Coated Sheet Pile

MATERIAL ALLOWANCE Coil Rods

18,054.000 18,054.000
SF 0.000
37.00000 18,054.000

0.000
SF 0.000
19.63000 0.000

0.000
SF 0.000
19.63000 0.000

0.000
SF 0.000
3.60000 0.000

0.000
SF 0.000
19.63000 0.000

0.000
SF 0.000
19.63000 0.000

0.000
DOL 0.000
1.00000 0.000

MATERIAL ALLOWANCE Deadmen Steel Plates 0.000

DOL 0.000
1.00000 0.000

MATERIAL ALLOWANCE Steel Channel Walers for She et 0.000

Piling

SF 0.000
1.33399 0.000

MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 0.000

SF 0.000
22.57136 0.000

Added Item (Square Foot)/ CO 021 /501.06 / She et 805.000 805.000

Piling Cutoffs--10 Sq. Ft or Less

SF 0.000
29.60000 805.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

667,998.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

23,828.00



CONTID: C16259-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 33
PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)
1085 509-90003 *Paint Structural Steel STRUCTURE E-17-DF (SHEE T PILE 1.000 1.000
WALL)
LS 0.000 0.00
12,000.00000 1.000 12,000.00
2115 501-00200 Steel Sheet Pile (Ty II) - Deadman 4,662.000 4,662.000
SF 0.000 0.00
27.00000 4,662.000 125,874.00
2275 900-00007 Added Item (Each)/ Weep Hole at Sheet Pile Wall 5.000 5.000
EACH 0.000 0.00
399.75000 5.000 1,998.75
2285 607-53143 Fence CL (Spec) (42 In) 162.000 162.000
LF 0.000 0.00
53.91000 162.000 8,733.42
2380 900-00014 Added Item (Lump Sum)/ Str. E-17-DF Brokent Bol t/Pipe 1.000 1.000
Drain Repair
LS 0.000 0.00
9,629.00000 1.000 9,629.00
2385 900-00007 Added Item (Each)/ 42" Fence Gate Single (CL) ( Special) 1.000 1.000
EACH 0.000 0.00
715.00000 1.000 715.00
2390 900-00007 Added Item (Each)/ Str. E-17-DF Broken Bolt Rep air 0.000 0.000
Additional
EACH 0.000 0.00
909.00000 0.000 0.00
2395 700-70034 F/A Str. E-17-DF Bolt Repair Additional Design Costs 3,995.000 3,995.000
FA 0.000 0.00
1.00000 3,995.000 3,995.00
CAT0305 CURRENT AMT $ 854,771.17 0.00 $ 854,771.17
CAT NOO0306 STRUCTURE E-17-DG (MSE WALL)
0671 900-00006 Added Item (Dollar)/ MSE Wall Re-Design Costs 6,911.710 6,911.710
DOL 0.000 0.00
1.00000 6,911.710 6,911.71
1090 206-00000 Structure Excavation 90.000 90.000
CcYy 0.000 0.00
13.00000 90.000 1,170.00



CONTID: C16259-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0306 STRUCTURE E-17-DG (MSE WALL)

1095 206-00100 *Structure Backfill (Class 1) 528.000 528.000
CY 0.000 0.00
31.00000 528.000 16,368.00
1100 206-00360 *Mechanical Reinforcement of Soil 438.000 438.000
CY 0.000 0.00
8.50000 438.000 3,723.00
1105 420-00000 *Geomembrane 298.000 298.000
SY 0.000 0.00
20.00000 298.000 5,960.00
1110 504-04410 *Block Facing 1,813.000 1,813.000
SF 0.000 0.00
9.50000 1,813.000 17,223.50
1115 601-03050 *Concrete Class D (Wall) 70.000 70.000
CY 0.000 0.00
625.00000 70.000 43,750.00
1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1115 MATERIAL ALLOWANCE Replenish 1115-02 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1115 MATERIAL ALLOWANCE Replenish 1115-03 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1120  602-00020 *Reinforcing Steel (Epoxy Coated) 3,694.000 3,694.000
LB 0.000 0.00
0.80000 3,694.000 2,955.20

CAT 0306 CURRENT AMT $ 98,061.41 $ 0.00 $ 98,061.41
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CAT NO0307 STRUCTURE E-17-DH (MSE WALL)

1125 206-00000 Structure Excavation 16.000 16.000
CcY 0.000 0.00
13.00000 16.000 208.00
1130 206-00100 *Structure Backfill (Class 1) 3,487.000 3,487.000
CY 0.000 0.00
31.00000 3,487.000 108,097.00
1135 206-00360 *Mechanical Reinforcement of Soil 1,997.000 1,997.000
CcY 0.000 0.00
8.50000 1,997.000 16,974.50
1140  420-00000 *Geomembrane 1,639.000 1,639.000
SY 0.000 0.00
20.00000 1,639.000 32,780.00
1145 504-04410 *Block Facing 7,013.000 7,013.000
SF 0.000 0.00
9.50000 7,013.000 66,623.50
1150 601-03050 *Concrete Class D (Wall) 125.000 125.000
CY 0.000 0.00
625.00000 125.000 78,125.00
1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1150 MATERIAL ALLOWANCE Replenish for Est 024 0.000
CY 0.000 0.00
453.33340 0.000 0.00
1155  602-00020 *Reinforcing Steel (Epoxy Coated) 8,973.000 8,973.000
LB 0.000 0.00
0.80000 8,973.000 7,178.40

CAT0307 CURRENT AMT $ 309,986.40 $ 0.00 $ 309,986.40
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CAT NO0308 STRUCTURE E-17-DI (MSE WALL)
1160 206-00000 Structure Excavation 540.000 540.000
CcY 0.000 0.00
13.00000 540.000 7,020.00
1165 206-00100 *Structure Backfill (Class 1) 681.000 681.000
CY 0.000 0.00
31.00000 681.000 21,111.00
1170  206-00360 *Mechanical Reinforcement of Soil 462.000 462.000
CcY 0.000 0.00
8.50000 462.000 3,927.00
1175  420-00000 *Geomembrane 463.000 463.000
SY 0.000 0.00
20.00000 463.000 9,260.00
1180 504-04410 *Block Facing 2,046.000 2,046.000
SF 0.000 0.00
9.50000 2,046.000 19,437.00
1180 MATERIAL ALLOWANCE 812 ea MSE Wall Blocks 0.000
SF 0.000 0.00
4.10000 0.000 0.00
1185 601-03050 *Concrete Class D (Wall) 80.000 80.000
CY 0.000 0.00
625.00000 80.000 50,000.00
1185 MATERIAL ALLOWANCE MSE Wall Coping 0.000
CcY 0.000 0.00
453.33330 0.000 0.00
1185 MATERIAL ALLOWANCE MSE Wall Coping 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1185 MATERIAL ALLOWANCE Replenish for Est 024 0.000
CY 0.000 0.00
453.33370 0.000 0.00
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CAT NO0308 STRUCTURE E-17-DI (MSE WALL)
1190  602-00020 *Reinforcing Steel (Epoxy Coated) 4,137.000 4,137.000
LB 0.000 0.00
0.80000 4,137.000 3,309.60
CAT0308 CURRENT AMT $ 114,064.60 0.00 $ 114,064.60
CAT NOO0309 STRUCTURE E-17-DJ (MSE WALL)
1195 206-00000 Structure Excavation 177.000 177.000
CcY 0.000 0.00
13.00000 177.000 2,301.00
1200 206-00100 *Structure Backfill (Class 1) 1,324.000 1,324.000
CcY 0.000 0.00
31.00000 1,324.000 41,044.00
1205 206-00360 *Mechanical Reinforcement of Soil 804.000 804.000
CcY 0.000 0.00
8.50000 804.000 6,834.00
1210  420-00000 *Geomembrane 1,016.000 1,016.000
SY 0.000 0.00
20.00000 1,016.000 20,320.00
1215 504-04410 *Block Facing 3,616.000 3,616.000
SF 0.000 0.00
9.50000 3,616.000 34,352.00
1220 601-03050 *Concrete Class D (Wall) 155.000 155.000
CY 0.000 0.00
625.00000 155.000 96,875.00
1220 MATERIAL ALLOWANCE MSE Wall Pre-cast Coping 0.000
CY 0.000 0.00
78.96770 0.000 0.00
1220 MATERIAL ALLOWANCE Replenish 1220-03 0.000
CcY 0.000 0.00
78.96770 0.000 0.00
1220 MATERIAL ALLOWANCE Replenish 1220-05 & 06 0.000
CY 0.000 0.00
98.70970 0.000 0.00
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CAT NOO0309 STRUCTURE E-17-DJ (MSE WALL)
1220 MATERIAL ALLOWANCE 2nd PreCast Coping for Wall DL 0.000
CcY 0.000 0.00
98.70970 0.000 0.00
1220 MATERIAL ALLOWANCE Replenish 1220-03 0.000
CcY 0.000 0.00
98.70970 0.000 0.00
1225  602-00020 *Reinforcing Steel (Epoxy Coated) 8,344.000 8,344.000
LB 0.000 0.00
0.80000 8,344.000 6,675.20
CAT0309 CURRENT AMT $ 208,401.20 0.00 $ 208,401.20
CAT NOO0310 STRUCTURE E-17-DK (MSE WALL)
1230 206-00000 Structure Excavation 0.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1235 206-00100 *Structure Backfill (Class 1) 197.000 197.000
CcY 0.000 0.00
31.00000 197.000 6,107.00
1240 206-00360 *Mechanical Reinforcement of Soil 374.000 374.000
CcY 0.000 0.00
8.50000 374.000 3,179.00
1245 420-00000 *Geomembrane 0.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
1250 504-04410 *Block Facing 1,307.000 1,307.000
SF 0.000 0.00
9.50000 1,307.000 12,416.50
1255 601-03050 *Concrete Class D (Wall) 56.000 56.000
CY 0.000 0.00
625.00000 56.000 35,000.00
1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CY 0.000 0.00
454.88840 0.000 0.00
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PCN: 16259-ALTBID1 ESTIMATE RUN
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0310 STRUCTURE E-17-DK (MSE WALL)

1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CcY 0.000 0.00
453.33330 0.000 0.00
1255 MATERIAL ALLOWANCE Replenish 1255-01 0.000
CY 0.000 0.00
454.88840 0.000 0.00
1255 MATERIAL ALLOWANCE Replenish for Est 024 0.000
CY 0.000 0.00
454.88820 0.000 0.00
1260  602-00020 *Reinforcing Steel (Epoxy Coated) 3,551.000 3,551.000
LB 0.000 0.00
0.80000 3,551.000 2,840.80
CATO0310 CURRENT AMT $ 59,543.30 $ 0.00 $ 59,543.30

CAT NOO0311 STRUCTURE E-17-DL (MSE WALL)

1265 206-00000 Structure Excavation 0.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1270 206-00100 *Structure Backfill (Class 1) 104.000 104.000
CcY 0.000 0.00
31.00000 104.000 3,224.00
1275 206-00360 *Mechanical Reinforcement of Soil 135.000 135.000
CcY 0.000 0.00
8.50000 135.000 1,147.50
1280 420-00000  *Geomembrane 0.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
1285 504-04410 *Block Facing 609.000 609.000
SF 0.000 0.00
9.50000 609.000 5,785.50
1290 601-03050 *Concrete Class D (Wall) 20.000 20.000
CY 0.000 0.00

625.00000 20.000 12,500.00
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PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0033 11:26:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0311 STRUCTURE E-17-DL (MSE WALL)
1295  602-00020 *Reinforcing Steel (Epoxy Coated) 1,106.000 1,106.000
LB 0.000 0.00
0.80000 1,106.000 884.80
CATO0311 CURRENT AMT $ 2354180 $ 0.00 $ 23,541.80
CAT NO0312 STRUCTURE F-18-T
2290 202-00504 Rem Exp Device 62.000 62.000
LF 0.000 0.00
404.25000 62.000 25,063.50
2295 518-01004 Br Expan Device (0-4 In) 62.000 62.000
LF 0.000 0.00
518.39000 62.000 32,140.18
2300 601-03041 Conc CL D (Bridge) (Spec) 6.700 6.700
CcY 0.000 0.00
1,955.00000 6.700 13,098.50
2305 602-00020 Reinf Steel (Epoxy) 448.000 448.000
LB 0.000 0.00
0.80000 448.000 358.40
CATO0312 CURRENT AMT $ 70,660.58 $ 0.00 $ 70,660.58
CAT NOO0313 STRUCTURE E-17-MY
2325 700-70034 F/A Str # E-17-MY Drainage 59,164.400 59,164.400
FA 0.000 0.00
1.00000 59,164.400 59,164.40
CATO0313 CURRENT AMT $ 59,164.40 $ 0.00 $ 59,164.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1300 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
135,000.00000 1.000 135,000.00
1305 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
1310 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
CAT 0400 CURRENT AMT $ 167,600.00 $ 0.00 $ 167,600.00

PROJECT TOTAL CURRENT AMT $ 27,561,422.29

$

209,194.40 $27,444,730.00



